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STATEMENT OF WORK
FOR THE
EAST HELENA SUPPLEMENTAL ENVIRONMENTAL PROJECT
CONSENT DECREE CIVIL ACTION NO. CV 98-3-H-CCL

1. INTRODUCTION

1.1 PURPOSE

This document sets forth the Statement of Work (SOW) for implementing the East Helena
Supplemental Environmental Project (SEP). Work will be conducted at the Asarco East
Helena Plant (herein referred to as the “Asarco plant” or “the plant”) located in East Helena,
Montana in accordance with the RCRA Corrective Action Work Plan. This work will be
performed in accordance with Consent Decree, Civil Action No. CV 98-3-H-CCL (Effective
Date May 5, 1998). The purpose of this SOW is to:

e Define the scope of work which incorporates applicable requirements of the Consent
Decree, including Section VIII (East Helena Supplemental Environmental Project),

Section XI (Reporting) and Exhibit 2 (SEP Plan);

e Propose a schedule for completion of the SEP.

1.2 DESCRIPTION AND SITE HISTORY

The Asarco plant was constructed in 1888 by the Helena and Livingston Smelting and
Reduction Company for the purpose of processing ores from local mines. In 1899, the
American Smelting and Refining Company, today’s ASARCO Incorporated, was formed
with the East Helena Smelter being one of the original units. The Asarco plant now serves as
a custom, primary lead smelter which produces lead bullion from a variety of both foreign

and domestic concentrates, ores, fluxes, and other non-ferrous metal-bearing materials. In
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addition to the production of lead bullion, the plant also produces a copper by-product and

sulfuric acid. The plant recovered zinc until October 1982.

As shown in Figure 1-1, the Asarco plant is located immediately south of the City of East
Helena, Montana. Prickly Pear Creek forms the eastern boundary of the plant and flows north
through the community of East Helena, the Helena Valley, and into Lake Helena. Prickly
Pear Creek is the primary source of water for Upper Lake, a small body of water adjacent to
the south side of the plant. A small diversion structure at the southeast corner of the plant
diverts water from Prickly Pear Creek into Upper Lake. Lower Lake is located at the Asarco

plant, just north of Upper Lake.

Lower Lake historically served as the major holding facility for plant water. In 1989, two
one-million gallon steel tanks replaced Lower Lake as a storage site for plant water. Sludge,
sediments, and marsh deposits were dredged from the lake between May 1994 and August
1996. In 1997, a curb and gutter were added along the west end of Lower Lake to maintain
positive drainage away from the lake. A Montana Pollution Discharge Elimination System
(MPDES) permit obtained in November 1996 and modified November 1997 authorizes the
discharge of High Density Sludge (HDS) water treatment plant effluent to Lower Lake.
Since Lower Lake is no longer used for plant water storage, Asarco proposes to improve the

environment in and around the lake as part of the SEP.

1.3 ASARCO 1997 ENHANCEMENTS INITIATIVE

Acting under its own initiative in 1997 before the Consent Decree, Asarco enhanced the west
end of Lower Lake during construction of the stormwater diversion curb by adding fill to
further separate a plant service road from the lake. This fill was graded, planted and fenced

to create a protected grassy shoreline embankment with trees and shrubs that will
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screen the lake from the Asarco plant area. The 1997 Lower Lake enhancements included:

e Demolition of two abandoned drain pipe outlets to Lower Lake;

¢ Demolition and patching of pavement depressions to prevent pooling of water on the

plant service road;

e Construction of approximately 300 feet of concrete curb and gutter along the lake-side

of the plant service road that adjoined the west end of Lower Lake;

e Placement of approximately 1400 cubic yards of fill material along the west end of
the lake to provide the substrate for a 10 to 15-foot wide vegetated shoreline

embankment between the plant service road and Lower Lake;

e Planting 300 trees and shrubs and seeding grass to establish a vegetated shoreline
embankment that provides a visual and physical screen between the Asarco plant and

Lower Lake;

e Construction of 300 feet of fence to physically separate the Asarco plant area from the

vegetated shoreline embankment on the west end of Lower Lake.

Spring 1998 observations indicate that the 1997 enhancements described above have
improved the west end of Lower Lake. Demolition, patching, curb and gutter construction
and embankment fill activities have created a system maintaining positive drainage away
from Lower Lake. Vegetation has established a uniform cover across the embankment.

Trees and shrubs are established and growing to provide a visual and physical screen

between the Asarco plant and Lower Lake.

1.4 PERFORMANCE OBJECTIVES

Asarco proposes to expand the 1997 enhancement effort to the rest of the Lower Lake
shoreline, portions of Upper Lake shoreline, and the area between the two lakes. The
improvement of site conditions as part of this SEP will begin following a decision on the

applicability of RCRA Corrective Action.
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1.4.1 SEP Performance Objectives

This SEP will supplement established native vegetative communities that are developing
along the 10 to 15-foot wide perimeter of Lower Lake and portions of the Upper Lake north

and west shorelines. This supplementation will be accomplished through:

1. Identifying and improving site conditions that have precluded the establishment of
vegetation on barren shorelines of Lower Lake and portions of Upper Lake north and

west shorelines;

2. Filling portions of the Lower Lake perimeter to form an irregular shoreline to
naturalize the site, create riparian habitat for adapted vegetative communities, expand

and enhance wildlife habitat, and potentially improve water quality;

3. Planting vegetative screens along portions of north and west Upper Lake perimeter

areas to enhance wildlife habitat and reduce local noise pollution.

Between Upper Lake and Lower Lake, SEP activities will establish a foothills grassland
community comparable to native communities in the local area. This will be accomplished
by:

1. Re-grading the area between Upper and Lower Lakes to form naturalized
topographical contours to enhance upland vegetative and wildlife habitat;
2. Planting vegetative screens along the west side of the area between the lakes to

enhance wildlife habitat and reduce local noise and air pollution.
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1.4.1.1 Additional Asarco Enhancement Initiatives

In order to integrate the Upper and Lower Lake system for the benefit of vegetation and
wildlife and to complement the foothills grassland community, Asarco may institute
enhancements that go beyond the scope of the Consent Decree. The enhancements could

include:

1. The possible construction of a pipe conveyance directing water from Upper Lake
to Lower Lake (across the area between the lakes) to enhance water quality,
vegetation, and wildlife habitat;

2. The possible introduction of a native sensitive plant species, lesser rushy
milkvetch (Astragalus convallarius) at selected upland locations between Upper

and Lower Lakes to expand its range and population.

1.5 SCOPE OF WORK

The scope of work for the SEP will expand on enhancements already instituted by Asarco’s
initiative. The scope of work will detail tasks necessary to achieve the performance
objectives outlined in Section 1.4, including additional enhancements that may be instituted
at Asarco’s initiative. The improvement of site conditions will begin following a decision on
the applicability of RCRA Corrective Action. Conceptual designs for SEP enhancements are

presented in Figure 1-2 (riparian areas) and Figure 1-3 (upland areas).

1.5.1 Riparian Area Enhancements Scope of Work

1. Baseline riparian vegetation and wildlife measurements will be conducted in
conjunction with the implementation of the SEP as part of the Data Collection
Plan (Attachment 1). The area will be inspected to identify site conditions that

have precluded the establishment of vegetation on barren shoreline locations;
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. Placement of approximately 10,000 cubic yards of fill along portions of the

perimeter of Lower Lake to reconfigure the shoreline, naturalize the site, create

riparian habitat for vegetation and wildlife, and potentially improve water quality;

Site condition improvements include grading up to one acre of Upper and Lower -
Lake shoreline areas as needed to reduce the slope sufficiently for the growth of
vegetation and grading of up to one-half acre of selected locations adjacent to the

top of the lake banks to maintain positive drainage away from the lakes;

. Placement of up to four to six inches of coversoil on up to one acre of shoreline

areas to assist the growth and establishment of vegetation;

. Planting of approximately 300 trees and shrubs and construction of approximately

400 linear feet of fence to screen Asarco plant operations along portions of north
and west Upper Lake perimeter areas for the enhancement of wildlife habitat and

reduction of local noise pollution;

Seeding and planting of approximately one acre of Upper and Lower Lake
shorelines to establish sustainable vegetative communities that supplement
established communities that have developed along the 10 to 15-foot wide

perimeter of Lower Lake and portions of north and west Upper Lake shorelines.

. The possible installation of a pipe conveyance and control gate between Upper

and Lower Lake as an enhancement beyond the scope of the Consent Decree.
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1.5.2 Upland Area Enhancement Scope of Work

1.

Re-grading and fill, as necessary, to form naturalized topographical contours and

enhance upland habitat;

Addition of a site cap consisting of a six inch capillary break of crushed limestone
covered by 18 inches of suitable coversoil over approximately 4 acres between
Upper and Lower Lakes to assist the growth and establishment of vegetation;
Planting of approximately 300 trees and shrubs and construction of approximately
400 linear feet of fence to screen Asarco plant operations along the west side of
the area between Upper and Lower Lakes for the enhancement of wildlife habitat
and reduction of local noise and air pollution;

Seeding and planting of approximately four acres between Upper and Lower

Lakes to establish a sustainable foothills grassland vegetative community;

The possible planting of up to 1000 square feet at selected site locations between
Upper and Lower Lakes to establish a sensitive plant species (lesser rushy

milkvetch) as an enhancement beyond the scope of the Consent Decree.
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2. DESCRIPTION OF DESIGN AND CONSTRUCTION ACTIVITIES

As indicated in Section 1.4, design and construction activities that are necessary to implement
the SEP will involve riparian and upland sites. Riparian sites include the shoreline of Lower
Lake and parts of the Upper Lake shoreline. Upland activities will be confined to the area

between the two lakes.

As part of general construction planning, submission and approval of a Five Year Noxious
Weed Management Program is necessary to comply with State of Montana County Noxious
Weed Control Act (Title 7, Chapter 22, Sections 7-22-2101 through 7-22-2153) MCA and
Rules 4.5.201 through 4.5.204 for activities proposed in this SEP. A SEP Weed Management
Plan will be developed for Lewis and Clark County Weed District approval prior to the

implementation of the SEP.

A SEP Health and Safety Plan for all project personnel is included in Attachment 2. This plan
establishes policies and procedures to protect project personnel from potential hazards posed by
field activities associated with this project. The plan provides measures to minimize potential
exposure, accidents, and physical injuries that may occur during daily on-site activities and
details actions to be taken during a site emergency. The plan complies with provisions of the
Occupational Safety and Health Administration standard for personal safety for hazardous

waste investigation and remediation personnel as mandated by the Superfund Amendments and

Reauthorization Act of 1986 (SARA) (29 CER 1926.65).

2.1 RIPARIAN AREA ENHANCEMENTS

The SEP will supplement established native vegetative communities that are developing
along the 10 to 15-foot wide perimeter of Lower Lake and northern portions of the Upper
Lake shoreline. This will involve grading and reshaping of the shoreline and capping with
suitable coversoil. In addition to supplementation of native vegetation, fill will be added to
portions of the Lower Lake perimeter to create an irregular, sinuous shoreline and introduce
new riparian and wildlife habitat while potentially improving water quality. A tree and shrub
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screen similar to that established along the western shoreline of Lower Lake in 1997 will be
planted along a northwestern portion of the Upper Lake shoreline to screen it from traffic and
industrial activity associated with the operation of the Asarco plant. As was done at Lower
Lake during the 1997 enhancements, a light fence will be constructed along this screen to

supplement the vegetative barrier between the plant and Upper Lake.

A gated pipe conveyance between Upper and Lower Lakes (at the southeastern end of the
project area) may be built to channel controlled flows of water from Upper Lake to Lower
Lake for water quality, vegetation, and wildlife habitat enhancements associated with lake
system connection. The construction of this conveyance would exceed requirements of the

Consent Decree.

2.1.1 Earthwork and Shoreline Improvements

To ensure the success of revegetation efforts, site conditions that have precluded the
establishment of vegetation on barren shoreline locations will be identified. Shoreline bank
slopes will be reduced where slopes exceed 3:1 in steepness to allow grasses and other
vegetation to be established. Perimeter locations will be graded as necessary to maintain
positive drainage away from the lakes. Field stone and gravel will be placed into Lower Lake
to contour the lake shoreline, creating shelter and flat shallows for establishment of riparian
vegetation (Figure 2-1). Fill for construction of the lake contours will be obtained from the
excess excavation materials associated with construction of the 1997 stormwater containment
facility. This material, comprising approximately 14,000 cubic yards that passed the Toxic
Characteristic Leach Procedure testing, is currently stockpiled southwest of the plant.
Shoreline areas will be capped to within 12 to 18 inches of the water line with suitable
coversoil, but placement of fill into Upper Lake will be avoided. Coversoil suitability criteria

are presented in Table 2-1.
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TABLE 2-1. COVERSOIL SUITABILITY CRITERIA

Parameter Suitable Standard
pH 55-85

Electrical Conductivity < 4 mmhos / cm
Sodium Adsorption Ratio <12

Acid-Base Potential >-5T / 1000T
C:N Ratio <20:1

Soil N > 15ugNOs-N/g
Soil P > 10ug P/ g (Bray extraction)
Soil K >T75ugK/g
Organic Matter 1-10%
Saturation % 20-80 %

% Coarse Fragment Content <20 %

Texture Loam

Silt loam (sand > 15 %)

Silty clay loam (clay < 35 %, sand > 15 %)
Clay loam (clay < 35 %)

Sandy clay loam

Sandy loam

2.1.2 Revegetation of Shoreline Areas

The focus of revegetation efforts will be to supplement established native vegetative
communities that have developed along the 10 to 15-foot wide perimeter of Lower Lake and
parts of Upper Lake north and west shorelines. Revegetation will result in the establishment
of sustainable vegetative communities that are comparable to adjacent, undisturbed
communities in the Upper Lake area. A preliminary inspection of the area in January 1997
(Hydrometrics, 1997a) identified riparian habitats that may be used as a reference area for
revegetation planning and success quantification. Habitats and vegetation species observed

during the preliminary inspection are listed in Table 2-2.
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TABLE 2-2. RIPARIAN HABITATS AND VEGETATION SPECIES OBSERVED IN
THE UPPER LAKE AREA, JANUARY 1997

Scrub-Shrub Wetland
Willow Salix spp.
Alder Alnus spp.
Red-twig dogwood Cornus stolonifera
Reed canary grass Phalaris arundinacea
Western wheatgrass Agropyron smithii
Emergent Wetland
Cattail Typha latifolia
Reed canary grass Phalaris arundinacea
Giant wildrye Elymus cinereus
Mesic Shrub
Willow Salix spp.
Alder Alnus spp.
Russian Olive Elaeagnus angustifolia
Boxelder Acer negundo
Woods rose Rosa woodsii
Red-twig dogwood Cornus stolonifera
Western wheatgrass Agropyron smithii

To ensure revegetation success and ecosystem continuity, selected Upper Lake riparian
vegetation communities will be utilized as sources for native vegetative transplants (cuttings
and live clumps) to SEP locations at Upper and Lower Lake shoreline sites. These
transplants will be collected on a low-density, dispersed basis (minimum of 15 feet between
collections) throughout accessible portions of the Upper Lake area. Sites that are disturbed
by these collection activities will be graded and seeded with annual rye and western
wheatgrass. These grasses will provide interim cover for natural regeneration. These small
collection sites will be monitored through the first growing season for cover establishment
and noxious weed invasion. Establishment of native vegetation on remaining shoreline areas
will be accomplished through seeding and transplanting using commercial Montana
seed/nursery sources. Non-native and naturalized plant species will not be utilized in SEP
revegetation. To increase diversity and further enhance wildlife habitat, native plant species

listed in Table 2-3 may be used along Upper and Lower Lake shorelines.
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TABLE 2-3. ADDITIONAL NATIVE PLANT SPECIES PROPOSED FOR
ESTABLISHMENT IN UPPER AND LOWER LAKE RIPARIAN HABITATS

Scrub-Shrub Wetland
Black cottonwood Populus trichocarpa
Douglas hawthorn Crataegus douglasii
Tufted hairgrass Deschampsia caespitosa
Emergent Wetland
Sedge Carex spp.
Rush Juncus spp.
Bulrush Scirpus spp.
Arrowhead Sagittaria spp.
Mesic Shrub
Snowberry Symphoricarpos albus
Serviceberry Amelanchier alnifolia
Douglas hawthorn Crataegus douglasii
Tufted hairgrass Deschampsia caespitosa

Attachment 1 to this SOW includes a data collection plan which addresses the methodology
to be used for collecting data from the established riparian area that will serve as a control for
setting revegetation goals for species and cover. It also contains the methodology for
collecting data from the project area that will be used for determining the success of project

revegetation efforts.

2.1.3 Site Water Control Improvements

In the summer of 1997, drainage improvements exceeding those proposed in the SEP were
instituted by ASARCO in order to enhance the west side of Lower Lake. An integral
concrete curb and gutter was installed on the lake-side of the plant service road to maintain
positive drainage away from Lower Lake. Drainage improvements also consisted of placing
fill along the lake to raise the grade, the demolition of two abandoned drain pipe outlets, and
the removal and replacement of a portion of the plant service road pavement where

depressions had developed. Additional work, consisting of minor filling and grading along
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sections of Upper and Lower Lake shorelines, will help ensure the maintenance of positive

drainage away from the lakes.

Asarco suspects water that seeps into Lower Lake through the soil barrier that separates it
from Upper Lake of contributing to water quality problems in Lower Lake. Construction of a
gated 12 to 24-inch pipe conveyance, introducing a controlled, one-way flow of water from
Upper Lake, would equalize the levels of the two lakes to some extent. The resulting
reduction in hydraulic gradient between the two lakes would reduce the quantity of water
entering Lower Lake through this soil barrier. Although the elevation difference between the
two lakes is only a matter of a couple feet, any reduction of the gradient would be beneficial
to the quality of water in Lower Lake. In addition, direct connection created by this
conveyance would enhance the exchange of aquatic life and vegetative propagules. The
conveyance, if built, would be located at the southeastern end of the project area between
Upper and Lower Lake (see Figure 1-2). This enhancement, beyond the scope of the Consent
Decree, may or may not be constructed, pending further investigation of potential

environmental and discharge permit impacts.

2.1.4 Visual and Physical Screen

Following the placement of fill along the west end of Lower Lake in 1997, a screen of trees

and shrubs was planted along the entire west end of the lake as part of site enhancements

instituted by Asarco. A light woven wire fence was erected between the curb and the trees to
protect the plantings until they have a chance to mature. Similar plantings (grass, 300 trees
and shrubs) and fencing (400 feet) will be located along the northwestern end of Upper Lake
to visually and physically screen the lake from the traffic and industrial activity associated

with the operation of the Asarco plant.

2.2 UPLAND AREA ENHANCEMENTS
The area between Upper and Lower Lakes contains stockpiled soils. As appropriate, any

contaminated soils in this area will be removed as part of the RCRA Corrective Action. The
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SEP will establish an upland vegetative community in the area between Upper and Lower
Lakes. This will involve capping the area with a six inch capillary break of crushed
limestone and 18 inches of suitable coversoil (see Table 2-1) prior to revegetation with
grasses, trees, and shrubs. Revegetation activities may include the introduction of a sensitive
plant species (lesser rushy milkvetch) at selected site locations to expand the range and
population of this species. Trees and shrubs will be added to enhance the quality of the

upland habitat and to screen it from the Asarco plant area.

2.2.1 Earthwork and Upland Improvements

Following a decision on the applicability of RCRA Corrective Action, the area between the
lakes will be covered with a six inch crushed limestone capillary break and 18 inches of
suitable coversoil (see Table 2-1 for suitability criteria). The site will then be further graded
to complete a variable, naturalized topography that enhances upland habitat for vegetation

and wildlife between Upper and Lower Lake.

2.2.2 Revegetation of Upland Areas

Revegetation of the area between the lakes will create a foothill grassland community
comparable to established communities of this type in the East Helena area. Blending of this
upland area into the planned Upper and Lower Lake riparian communities will create wildlife
habitat opportunities. A preliminary inspection of the area in January 1997 (Hydrometrics,
1997a) identified occurrences of upland habitat that could be used as reference areas for
revegetation planning and success quantification. This habitat, and vegetation species

observed at several locations during the preliminary inspection, are listed in Table 2-4.
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TABLE 2-4. UPLAND HABITAT AND VEGETATION SPECIES OBSERVED IN
THE EAST HELENA AREA, JANUARY 1997

Foothill Grassland
Russian Olive Elaeagnus angustifolia
Boxelder Acer negundo
Rocky Mountain juniper Juniperus scopulorum
Bluebunch wheatgrass Pseudoroegneria spicata
Thickspike wheatgrass Agropyron dasystachyum
Blue grama Bouteloua gracilis
Idaho fescue Festuca idahoensis
Needle-and-thread grass Stipa comata
Sunflower Helianthus annuus
Yarrow Achillea millefolium

Revegetation of the area between the lakes will be accomplished through native seeding and
transplanting using commercial Montana seed/nursery sources. Non-native and naturalized
plant species will not be utilized in SEP revegetation. Additional native plant species are
proposed for introduction to the area community in order to increase diversity and further
enhance wildlife habitat. Native species under preliminary consideration are listed in Table

2-5.

TABLE 2-5. ADDITIONAL NATIVE PLANT SPECIES PROPOSED FOR UPLAND
HABITAT ESTABLISHMENT IN THE AREA BETWEEN UPPER AND LOWER

LAKES
Foothill Grassland
Rough fescue Festuca scabrella
Sandberg bluegrass Poa sandbergii
Prairie coneflower Ratibida columnifera
Lesser rushy milkvetch Astragalus convallarius

The introduction of lesser rushy milkvetch would serve to expand the range and population of

this species in the East Helena valley to which it is endemic. Lesser rushy milkvetch is
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classified by the Montana Natural Heritage Program (Lesica and Shelly, 1991) as a sensitive
species. This plant has no statutory federal or state protection (Lesica and Shelly, 1991).
Establishment of a population of lesser rushy milkvetch would be conducted as a trial
introduction, pending input from appropriate resource organizations (state/federal agencies,
the Montana Natural Heritage Program and the Montana Native Plant Society) and the

successful location/propagation of this species.

Attachment 1 to this SOW includes a data collection plan which addresses the methodology
to be used for collecting data from the established upland area that will serve as a control for
setting revegetation goals for species and cover. It also contains the methodology for
collecting data from the project area that will be used for determining the success of project

revegetation efforts.

2.2.3 Visual and Physical Screen

A row of 300 trees and shrubs will be planted to connect the existing tree and shrub screen
planted along the west end of Lower Lake with the tree and shrub screen planned for
installation along the northwest corner of Upper Lake. The area will also be seeded to grass.
The completion of this planting will result in a continuous row of trees and shrubs screening
the lakes and the area between them from traffic and industrial activity associated with the

operation of the Asarco plant.
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3. METHODOLOGY FOR DETERMINING SUCCESS OF PROJECT

Attachment 1 to this SOW details a data collection plan addressing the methodology to be
used for collecting data from established vegetative communities that will serve as a control
for setting revegetation goals for species and cover. It also contains the methodology for
collecting data from the project area that will be used for determining the success of project

revegetation and wildlife habitat improvements.

Prior to the implementation of any activities that disturb SEP sites, baseline vegetation and
wildlife measurements will be collected. Revegetation areas and riparian and upland
inspection sites identified in January 1997 (Hydrometrics, 1997a) will be revisited during the
growing season to record baseline vegetation (species and cover) and wildlife data.
Vegetation reference areas will be delineated in the areas of riparian and upland inspection
sites identified in January 1997. Revegetation areas will be compared to their respective
reference location (riparian or upland) on an annual basis until 70 percent or greater of native
reference area vegetation species and cover is observed for two consecutive growing seasons,

at which time the SEP areas will be considered successfully revegetated.

The relatively small scale of this project precludes the institution of statistically-valid
measurements that could quantify wildlife population increases resulting from the proposed
site habitat improvements. Alternatively, transect measurements of wildlife diversity across
shoreline areas to be revegetated and adjacent reference areas will be compared. These
measurements will be performed on a semi-annual basis following SEP implementation until

revegetation success criteria are met.

h:\files\007\0871\r98rsow2.doc\HLN\12/21/98\065\0073 DRAFT - 12/21/98\11:26 AM
3-1



4. MONITORING AND REPORTING

Baseline vegetation and wildlife measurements will be conducted in conjunction with the
implementation of the SEP. Plans for the collection of vegetation and wildlife data are
presented in Attachment 1. Final grade site soils will be sampled for an assessment of
standard reclamation parameters (pH, nitrate, sodium, sulfate, conductivity, texture, lime,
potassium, organic matter, and available phosphorous) and metals levels (including plant

available arsenic, cadmium, copper, lead, and zinc).

A report detailing baseline riparian and upland conditions will be submitted to EPA within 30
days of SEP implementation. Following SEP implementation, annual reports summarizing
SEP Lower Lake water quality, vegetation, wildlife, and final grade site soils sampling and

monitoring will be submitted to EPA.

A SEP Completion Report will be submitted to EPA within 60 days after it is determined that
SEP activities are completed. The SEP Completion Report will contain the following

information:

1. A description of the SEP as fully implemented;

A description of the environmental benefits resulting from SEP implementation;

Itemized and total net costs of the SEP;

Rl

A certification that the SEP has been fully implemented pursuant to the provisions

of the Consent Decree and the SOW.
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5. PROJECT SCHEDULE

Detailed SEP project schedules are dependent on regulatory review, activity authorizations by
Asarco, the completion of RCRA Corrective Action, and the limits of Montana’s
construction season (April through October). SEP activities cannot begin until after soil
removals, as appropriate, are approved and completed as part of the RCRA Corrective

Action. A tentative schedule for SEP activities is presented in Table 5-1.

TABLE 5-1. SUPPLEMENTAL ENVIRONMENTAL PROJECT SCHEDULE

Milestone Date

Effective Date of Consent Decree May 5, 1998

Submit SOW for EPA approval June 30, 1998

EPA Comments on SOW October 28, 1998

Submit Asarco Responses to EPA Comments and Revised

SOW to EPA December 21, 1998

Activities Under RCRA Corrective Action 1999 - 2000*

Revise SEP to Integrate it With RCRA Corrective Action 1999*

Conduct Baseline Vegetation and Wildlife Measurements May - October, 1999*

Submit SEP Weed Management Plan for County Approval March, 2001*

Implementation of SEP April, 2001*

Submit Baseline Conditions Report to EPA May, 2001*

Submit Annual SEP Summary December, 2001*

Submit Annual SEP Summary December, 2002

Submit Annual SEP Summary December, 2003

Submit SEP Completion Report With 60 days following
completion of SEP.

EPA Comments to SEP Completion Report Within 60 days after SEP
Completion Report is delivered.

Submit Revised SEP Completion Report Within 30 days after receipt of
EPA’s written comments.

NOTES:

* Contingent upon final decision on applicability of RCRA Corrective Action.
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DATA COLLECTION PLAN
FOR THE
EAST HELENA SUPPLEMENTAL ENVIRONMENTAL PROJECT
CONSENT DECREE CIVIL ACTION NO. CV 98-3-H-CCL

1. RIPARIAN VEGETATION

The SEP will supplement established native riparian communities that are developing along
the 10 to 15-foot wide perimeter of Lower Lake and portions of Upper Lake north and west
shorelines. The focus of revegetation efforts will be to establish vegetative communities that
are comparable to established riparian communities in the Upper Lake area. Upper and
Lower Lake shoreline areas revegetated as part of SEP enhancements will be compared to an
Upper Lake reference area during the growing season on an annual basis. When 70 percent
or greater of native reference area species and cover is observed for two consecutive growing

seasons, the shoreline SEP areas will be considered successfully revegetated.

1.1 REFERENCE AREA
Prior to the implementation of any activities that disturb SEP sites, Upper Lake riparian sites

identified in January 1997 (Hydrometrics, 1997a) will be revisited during the growing season

to record baseline species and cover data. A vegetation reference area will be delineated as a
permanent 100-foot transect. Baseline and subsequent annual species and cover data will be
collected at ten random quadrat (0.25 m? rectangular) locations along the transect. Data will

be reduced and analyzed at Hydrometrics’ Helena, Montana office.

1.1.1 Species
Plant species will be identified and recorded at each quadrat. Species observed in 20 percent
of quadrats or less will be classified as incidental and excluded from reference area listing.

Subsequent data reduction will produce a species list for comparison with project area results.
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1.1.2 Cover
Plant cover by individual species will be recorded at each quadrat. This data will be

subsequently reduced for comparison of total vegetative cover with project area results.

1.2 PROJECT AREA

Prior to the implementation of any activities that disturb SEP sites, shoreline revegetation
areas will be visited during the growing season to measure baseline species and cover data.
These and subsequent annual measurements of species and cover will be collected at ten
random quadrat (0.25 m? rectangular) locations along one shoreline transect at Upper Lake
and one shoreline transect at Lower Lake. Each lake transect will extend the length of the
revegetated shoreline. Data will be reduced for comparison with reference area data at

Hydrometrics’, Helena, Montana office.

1.2.1 Species

Plant species will be identified and recorded at each quadrat. Species observed in 20 percent
of quadrats or less will be classified as incidental and excluded from project area listing.
Subsequent data reduction will produce a species list for comparison with reference area

results.
1.2.2 Cover

Plant cover by individual species will be recorded at each quadrat. This data will be

subsequently reduced for comparison of total vegetative cover with reference area results.
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2. UPLAND VEGETATION

SEP revegetation activities in the area between Upper and Lower Lakes will create a foothill
grassland community comparable to established native communities of this type in the East
Helena area. The upland area revegetated as part of SEP enhancements will be compared to
an upland reference area near the facility during the growing season on an annual basis.
When 70 percent or greater of native reference area species and cover is observed for two
consecutive growing seasons, the upland SEP area will be considered successfully

revegetated.

2.1 REFERENCE AREA

Prior to the implementation of any activities that disturb SEP sites, upland sites identified in
January 1997 (Hydrometrics, 1997a) will be revisited during the growing season to record
baseline species and cover data. A vegetation reference area will be delineated as a
permanent 100-foot transect. Baseline and subsequent annual species and cover data will be
collected at ten random quadrat (0.25 m? rectangular) locations along the transect. Data will

be reduced and analyzed at Hydrometrics’, Helena, Montana office.

2.1.1 Species
Plant species will be identified and recorded at each quadrat. Species observed in 20 percent
of quadrats or less will be classified as incidental and excluded from reference area listing.

Subsequent data reduction will produce a species list for comparison with project area results.

2.1.2 Cover

Plant cover by individual species will be recorded at each quadrat. This data will be

subsequently reduced for comparison of total vegetative cover with project area results.

2.2 PROJECT AREA

Prior to the implementation of any activities that disturb SEP sites, upland revegetation areas

between the lakes will be visited during the growing season to measure baseline species and
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cover data. These and subsequent annual measurements of species and cover will be
collected at ten random quadrat (0.25 m? rectangular) locations along a 100-foot transect
across the project area. A permanent 100-foot transect will be established across the project
area when final grading is completed. Data will be reduced for comparison with reference

area data at Hydrometrics’ Helena, Montana office.

2.2.1 Species

Plant species will be identified and recorded at each quadrat. Species observed in 20 percent
of quadrats or less will be classified as incidental and excluded from project area listing.
Subsequent data reduction will produce a species list for comparison with reference area

results.
2.2.2 Cover

Plant cover by individual species will be recorded at each quadrat. This data will be

subsequently reduced for comparison of total vegetative cover with reference area results.
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3. TERRESTRIAL WILDLIFE

The small scale of the proposed project precludes the institution of statistically valid
measurements that could quantify changes in wildlife populations resulting from the
proposed site improvements. Therefore, changes in wildlife use of the sites that may occur as

a result of site improvements will be qualitatively assessed.

3.1 REFERENCE AREA

Prior to the implementation of any activities that disturb SEP sites, three transects will be
established in reference areas similar to those scheduled for restoration. Each transect will be
surveyed once in spring and fall for baseline wildlife data. Information collected will
include: a) notes and photographs describing the habitat within the project area on each
transect; b) wildlife species recorded by sightings or evidence (tracks, scats, etc.) within the
project area on each transect; c) notes and photographs describing the habitat adjacent to the
project area on each transect; and d) wildlife species recorded by sightings or evidence
(tracks, scats, etc.) adjacent to the project area on each transect. For the purposes of this

assessment, the transects examined in a) and b) will be approximately two meters wide.

3.2 PROJECT AREA

Prior to the implementation of any activities that disturb SEP sites, each transect will be
surveyed once in spring and fall for baseline wildlife data. Three transects will be established
in areas scheduled for SEP enhancement. These transects will include the entire shoreline of
Lower Lake, portions of the shoreline of Upper Lake scheduled for improvements, and the

upland site between Upper and Lower Lakes.

These semi-annual surveys will continue at the respective sites following SEP
implementation, proceeding until SEP completion. Information collected will include: a)
notes and photographs describing the habitat within the project area on each transect; b)
wildlife species recorded by sightings or evidence (tracks, scats, etc.) within the project area

on each transect; c) notes and photographs describing the habitat adjacent to the project area
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on each transect; and d) wildlife species recorded by sightings or evidence (tracks, scats, €tc.)
adjacent to the project area on each transect. This latter category would include all species
visible anywhere within the Upper and Lower Lakes vicinity from the transects and would
provide a list of species that could therefore potentially use the project areas. For the purposes
of this assessment, the transects examined in a) and b) will be approximately two meters

wide.

Data will be reported as species diversity observed by season (spring and fall) and by transect
vs. adjacent areas. Because the project areas to be assessed are relatively narrow and/or
small, differences in species diversity between treated and untreated areas are expected to be

small. However, as the site matures, some changes may become evident.
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ATTACHMENT 2

HEALTH AND SAFETY PLAN
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